Detailed Report



01/01/2022 - 12/31/2022

TOTAL HOURS

148:00:10

TIME ENTRY	TAGS	USER	DURATION	TIME
Revision Toogle Grupo SOS2122-31		Ismael Mesa Zyout	0:02:14	05:05 PM-05:07 PM
				02/13/2022
#1 Terminar Tarea L02 SOS2122-31		Daniel Vega Vera	0:02:42	10:48 AM-10:51 AM
				02/18/2022
#1 Hacer tareas del L02 SOS2122-31		Daniel Vega Vera	0:00:19	10:51 AM-10:51 AM
				02/18/2022
#3 Issue Ismael Mesa Zyout F02 S0S2122-31		Ismael Mesa Zyout	0:26:29	01:09 PM-01:35 PM
				03/05/2022
#4 Issue Daniel Vega F02 S0S2122-31		Daniel Vega Vera	0:25:55	01:09 PM-01:35 PM
				03/05/2022
crear issue personal SOS2122-31		Pepe Ortiz Roldán	0:17:35	08:09 PM-08:27 PM
				03/06/2022
crear issue personal definitivo SOS2122-31		Pepe Ortiz Roldán	0:00:35	02:25 PM-02:25 PM
				03/07/2022
• SOS2122-31		Daniel Vega Vera	0:00:03	03:23 PM-03:23 PM
				03/07/2022
Prueba ● SOS2122-31		Daniel Vega Vera	0:00:04	03:37 PM-03:37 PM
				03/07/2022
#4 Issue F03 Daniel Vega • S0S2122-31		Daniel Vega Vera	3:10:55	12:45 PM-03:55 PM
				03/12/2022

SOS2122-31 Page 1/5



#4 Issue Daniel Vega F02 ● S0S2122-31	Daniel Vega Vera	0:00:12	12:49 PM-12:49 PM
			03/12/2022
#3 Issue para F03 S0S2122-31	Ismael Mesa Zyout	4:16:56	12:50 PM-05:07 PM
			03/12/2022
Tareas para el F03 ● S0S2122-31	Pepe Ortiz Roldán	0:28:08	04:59 PM-05:27 PM
			03/13/2022
03 ● S0S2122-31	Pepe Ortiz Roldán	3:26:18	08:29 PM-11:56 PM
			03/13/2022
#6 Issue para F04 de Ismael Mesa SOS2122-31	Ismael Mesa Zyout	3:35:51	11:53 AM-03:28 PM
			03/16/2022
Creación milestone F04 ■ SOS2122-31	Ismael Mesa Zyout	0:02:05	04:55 PM-04:57 PM
			03/16/2022
nformación grupal Read.me ▶ SOS2122-31	Ismael Mesa Zyout	0:20:10	04:42 PM-05:02 PM
			03/20/2022
Revisión Toogle ■ S0S2122-31	Ismael Mesa Zyout	0:01:40	05:04 PM-05:06 PM
			03/20/2022
Despliegue Heroku Grupo 31 SOS2122-31	Ismael Mesa Zyout	0:10:00	05:42 PM-05:52 PM
			03/20/2022
04 ▶ SOS2122-31	Pepe Ortiz Roldán	0:25:00	07:37 PM-08:02 PM
			03/20/2022
#8 Issue Daniel Vega F04 SOS2122-31	Daniel Vega Vera	3:00:34	07:54 PM-10:55 PM
			03/20/2022
94 ● SOS2122-31	Pepe Ortiz Roldán	0:25:00	11:40 AM-12:05 PM
			03/21/2022

SOS2122-31 Page 2/5



104 ■ SOS2122-31	Pepe Ortiz Roldán	0:17:12	01:59 PM-02:16 PM
			03/21/2022
Completar Readme.md SOS2122-31	Daniel Vega Vera	1:00:00	03:11 PM-04:11 PM
			03/27/2022
f05 • S0S2122-31	Pepe Ortiz Roldán	0:25:00	07:46 AM-08:11 AM
			03/28/2022
Implementación búsquedas SOS2122-31	Ismael Mesa Zyout	4:50:13	11:22 AM-04:12 PM
			04/01/2022
Paginación y llamadas POSTMAN ■ SOS2122-31	Ismael Mesa Zyout	3:23:13	01:49 PM-05:12 PM
			04/02/2022
Llamadas POSTMAN SOS2122-31	Daniel Vega Vera	1:15:57	02:56 PM-04:11 PM
			04/02/2022
Comprobar npm run test SOS2122-31	Daniel Vega Vera	2:41:13	01:32 PM-04:13 PM
			04/03/2022
Comprobación Integración continua y Tic Verde SOS2122-31	Ismael Mesa Zyout	1:01:12	03:17 PM-04:19 PM
			04/03/2022
Comprobación npm-test SOS2122-31	Ismael Mesa Zyout	0:13:33	04:33 PM-04:46 PM
			04/03/2022
f 06 • SOS2122-31	Pepe Ortiz Roldán	3:06:00	10:54 AM-02:00 PM
			04/04/2022
f07 ● SOS2122-31	Pepe Ortiz Roldán	3:00:00	01:38 PM-04:38 PM
			04/09/2022
Implemetación todos los recursos y comprobación de errores	Ismael Mesa Zyout	7:19:11	09:04 AM-04:24 PM
• SOS2122-31			04/15/2022

SOS2122-31 Page 3/5



f07 • SOS2122-31	Pepe Ortiz Roldán	4:00:00	12:47 PM-04:47 PM 04/16/2022
F07 Ismael Mesa Zyout S0S2122-31	Ismael Mesa Zyout	2:10:03	03:32 PM-05:42 PM
			04/16/2022
Opcional F07 • SOS2122-31	Daniel Vega Vera	2:50:55	04:24 PM-07:15 PM
			04/16/2022
Arreglar tick verde grupo SOS2122-31	Daniel Vega Vera	3:02:45	01:16 PM-04:18 PM
			04/17/2022
Añadir front-end Heroku SOS2122-31	Daniel Vega Vera	0:13:12	04:19 PM-04:32 PM
			04/17/2022
FRONT-END tabla Ismael Mesa Zyout SOS2122-31	Ismael Mesa Zyout	1:03:32	04:29 PM-05:32 PM
			04/17/2022
Añadido paginación SOS2122-31	Daniel Vega Vera	3:47:00	08:28 PM-12:15 AM
			04/17/2022 - 04/18/2022
D02 Ismael Mesa Zyout S0S2122-31	Ismael Mesa Zyout	33:53:11	03:43 PM-01:36 AM
			04/22/2022 - 04/24/2022
f08 • SOS2122-31	Pepe Ortiz Roldán	4:04:00	08:47 AM-12:51 PM
			04/23/2022
Cambios DVV pre D02 S0S2122-31	Daniel Vega Vera	2:06:22	08:59 AM-11:06 AM
			04/25/2022
Cambios JS V1 SOS2122-31	Daniel Vega Vera	1:05:00	03:00 PM-04:05 PM
			04/25/2022
Milestone F09 SOS2122-31	Daniel Vega Vera	0:02:00	03:59 PM-04:01 PM
			04/29/2022

SOS2122-31 Page 4/5



f09 • SOS2122-31	Pepe Ortiz Roldán	4:00:00	02:41 PM-06:41 PM
			04/30/2022
Arreglos gráficos DVV ■ S0S2122-31	Daniel Vega Vera	2:30:00	01:33 PM-04:03 PM
			05/04/2022
f09 ● SOS2122-31	Pepe Ortiz Roldán	3:00:00	01:49 PM-04:49 PM
000212201			05/07/2022
F09 Ismael Mesa Zyout S0S2122-31	Ismael Mesa Zyout	2:18:13	02:26 PM-04:44 PM
	,		05/07/2022
D03 Ismael Mesa Zyout S0S2122-31	Ismael Mesa Zyout	4:01:26	10:15 AM-02:17 PM
			05/14/2022
entregable final SOS2122-31	Pepe Ortiz Roldán	4:00:00	02:42 PM-06:42 PM
			05/14/2022
Gráficas Externas 1 DVV ● SOS2122-31	Daniel Vega Vera	3:49:00	03:00 PM-06:49 PM
			05/14/2022
D03 Ismael Mesa Zyout S0S2122-31	Ismael Mesa Zyout	0:00:12	03:20 PM-03:20 PM
			05/14/2022
D03_2 Ismael Mesa Zyout S0S2122-31	Ismael Mesa Zyout	4:42:00	03:20 PM-08:02 PM
			05/14/2022
D03_3 Ismael Mesa Zyout ● S0S2122-31	Ismael Mesa Zyout	5:31:50	09:49 AM-03:21 PM
			05/15/2022
Gráficas Externas 2 DVV ● SOS2122-31	Daniel Vega Vera	2:38:00	03:57 PM-06:35 PM
			05/15/2022
final ● SOS2122-31	Pepe Ortiz Roldán	4:00:00	02:42 PM-06:42 PM
			05/20/2022